CITY OF EATONTON, GEORGIA

Fiscal Year 2018 Report on Projects Funded Through Transportation Special Purpose Local Option Sales Tax (TSPLOST)

(in accordance with O.C.G.A. §48-8-269.6)

Project	Year Approved	Original Cost Estimate	Current Cost Estimate	Amount Expended		Total Amount Expended to Date	Y or N Project Completed This Year	Estimated Completion Date	Y or N Project Behind Schedule	Y or N Project Under Funded	Excess Proceeds
				Prior Years	Current Year						
Resurfacing/Safety Improvements	2017	$ 2,750,000	$ 2,750,000	$ -	$ -	$ -	N	2023	N	N	$0
Culvert Rehabilitation/ Replacement	2017	$ 500,000	$ 500,000	$ -	$ -	$ -	N	2023	N	N	$0
Pedestrian Facility/ Intersection Improvements	2017	$ 500,000	$ 500,000	$ -	$ -	$ -	N	2023	N	N	$0